Timeline for Demonstration Sites

Possibility 2



Solicitation Activities

July 1, 2010 – August 31, 2010
High Level Design Development including:

- Broad concept
- Agency Qualifications to participate in Detailed Design

September 1, 2010 – September 30, 2010
Release Invitation to Participate to potential Supervising Agencies

October 15, 2010
Requests to Participate Due

November 15, 2010
Announcement of Participants in Detailed Design

November 15, 2010 – February 28, 2011
Detailed Design

March 1, 2011 – March 31, 2011
Finalize Contract Requirements, Agency Qualifications, Readiness Requirements

April 15, 2011 – July 15, 2011
Solicitation Posted

July 15, 2011
"Bidder" Intent to Contract Due

August 15, 2011
Announcement of ASB's

Draft, 10/13/09