6/15/09

Transformation
Design Committee
(TDCQ) in Place

6/30/09

TDC First
Meeting

TDC Reports Quarterly to the
Governor and the Legislative
Children's Oversight
Committee (LCOC)

6/30/10

Transformation Design Committee Timeline

1/1/1-7/1/1

DSHS CA to Convert Current
Contracts to Performance-
Based Contracts (PBC)

6/30/M

First WSIPP
Report on PBC

12/30/12 1/1/15 4/1/15 6/1-8/15
Pilot Begins Transformation ~ WSIPP Report  Governor Decides
Committee Ends  on Pilot Statewide
Outcomes Implementation
6/30/12 6/30/13 6/30/14 6/30/15
Second WSIPP
Report on PBC

TDC Reports to
Governor and LCOC
Become Semi-Annual

TDC Reports to
Governor and
LCOC End



